
To: 
Cc: 
From: 
Sent: 
Subject: 

Fran, 

Burns, Francis[Burns.Fran@epa.gov] 
valincia_darby@ios.doi.gov[valincia_darby@ios.doi.gov] 
Nelson, Lindy 
Mon 1/13/2014 3:26:44 PM 
Fwd: HOTSITE REPORT: Update- Freedom Industries, Charleston, WV 

Would you please add me to the R3 Hotsite report email list? 

Thanks, 
Lindy 

Lindy Nelson 
Regional Environmental Officer, Philadelphia 
Office of Environmental Policy and Compliance 
Department of the Interior 

215-597-5012 (office); 215-266-5155 (mobile 24/7) 
Custom House, #244, 200 Chestnut St., Philadelphia, PA 19106 

---------- Forwarded message ---------
From: Darby, Valincia 
Date: Mon, Jan 13, 2014 at 9:53AM 
Subject: Fwd: HOTSITE REPORT: Update- Freedom Industries, Charleston, WV 
To: Lindy Nelson 

FYI. Not sure if you are getting these 
---------- Forwarded message ---------
From: Burns, Francis 
Date: Sun, Jan 12,2014 at 1:12PM 
Subject: HOTSITE REPORT: Update- Freedom Industries, Charleston, WV 
To: R3 HOTSITES 

OSCs Linden and Matlock reported on the work at the facility. The OSCs met this morning with 
the facility, WV DEP, and USCG and agreed upon a command structure. Daily meetings will 
occur to set the tasks for the next operational period. Work will continue 24 hours a day with 
WV DEP oversight. Today at 4:00pm the meeting will document the tasks for the next 
operation period. The Chemical Safety Board (CSB) will be on-site tomorrow morning 
(1/13/14) to begin their inspection. 
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The three tanks that all held the MCHM are still being removed. As of this morning tank #396 
(the one that failed) was still leaking a slow drip of product. The tank will be emptied and 
cleaned by tomorrow morning. The next step would be to empty and clean the other two tanks 
(tank #397 and #395), which are holding sludge material mixed a small amount of product. 
These tanks can be removed without cutting them into pieces. The tank that failed will be cut up 
and removed. 

The facility will determine the amount of product in the soil by using a hand auger and geoprobe 
to collect samples. The facility is attempting to contract a lab for a 24 hour turnaround time for 
the samples. The cut-off trench below the storm drain will be extended in length and lined with 
plastic. 

The boom is still deployed in the river. The river's current has increased from the rain on 
1/11/14, lessening the effectiveness of the boom. Also the higher river level and increased 
current speed has increased the amount of debris that is collected in the boom. The boom near 
the water intake has both skirted boom and absorbent boom, as well as absorbent pads. WV 
DEP directed the facility to regularly change out the water intake's absorbent boom when it is 
visually saturated. There is also a skimmer deployed where the boom is extended across the 
entire width of the river. Clean Harbors reported that the sheen is not as visible today because of 
the speed of the river and that approximately 1000 gallons of the product/water mixture has been 
recovered in the absorbents, skimmer and by vac truck from the river operations. 

Valincia Darby 

Regional Environmental Protection Assistant 

Department of the Interior, OEPC 

200 Chestnut Street, Rm. 244 

Philadelphia, P A 19106 

Phone: (215) 597-5378 Fax: (215) 597-9845 
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